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CENRAP

Central Regional Air Planning Association

One of five RPOs
Formed Iin 1998

Addresses regional haze and visibility
Issues and strategies

Comprised of states and tribal areas of

— Nebraska, Kansas, Oklahoma, Texas,
Minnesota, lowa, Missouri, Arkansas,
L ouisiana
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Findings

« Ammonia
— high level in monitored data

— El developed using hybrid of Carnegie Mellon
University and state or local data

 Significant organic carbon
— Potentially attributable to burning
- Agricultural
- Forestry
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Energy Sector Findings

« Recent large changes in Oil and Natural
Gas Sectors

* Opportunity to examine EGU closely

— Integrated Planning Model

— Required interstate and interregional
cooperation and review

— Examined assumptions for fuel usage
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Issues: Inventory Completeness

o Varied level of iIssues with emissions
Inventories
— Speciation

— Assignment of Source Classification Codes
needed for default speciation

« Activity Data
— Not all state collect same level
« Modeling Parameters

— Stack heights
— velocities
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Issues: Training and Experience

« Varied level of experience
— Average experience is 3 years

e Some states had ozone nonattainment
experience, others not

 Varied institutional knowledge
— CENRAP
— State processes
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Issues: Decentralized Function

* Relied on state staff involvement
— Project management
— Competed with health-based standards for
time
— Staff turnover contributed to version control
Issues and institutional knowledge loss

« Decentralization
— Contributed to coordination/confusion issues
— Added time to process

* No centralized file handling or storage at
RPO
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| essons Learned

« Training on development and review
should be identified early and repeated

« Quality Assurance must occur every time
data are “handled”

— Extraction of state data

— Incorporation into modeling format
— Compiled files

— Addition of new data

— Temporal allocation

« Deeper centralized technical background
needed for EI and modeling
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Lessons Learned: El Development

* Improve version control
— Several contractors
— Multiple Els
— Staff turnover
* Improve basic documentation on data

— Centralized documentation needed

— Older data used to generate final data not as
well kept (e.g., throughputs)
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Lesson Learned: Modeling

 |dentify needed file formats earlier
— Prior to issuing first Work Order if possible

* QA modeling inventory more often
— Use multiple data review methods
- Visual — tile plots
- Ranking of sources
— ldentify most significant issues

— Reconfirm state emissions totals at each
process step
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| essons Learned: Documentation

« Version control
— Multiple EI from different levels

— Revisions
e More documentation needed for SIP

 Tried to capture shortcomings in
Technical Summary Documents at end of

Process
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InterRPO Recommendations

* More collaborative effort among RPOs
— Use same base year
— More consistent use of supplied datasets
— Harmonize modeling datasets
- Each state/area completes own control
— Use same datasets in shared areas of modeling
— Improve data exchange

 Distribute review burden of “external” Els among
RPOs
— Canadian
— Gulf of Mexico
— Mexico
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Future Activities

« Training identified as a necessity

— Earlier and frequent in process to compensate
for staff turnover

— Inventory preparation and review
— Data handling tools

« More technical training for CENRAP staff
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